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CCR No. 96-0091 Logged Date 2/7/96 Rev. Request Type CCR
Priority Routine|:| Urgent Emergency[l Affected Release A Change Class |l

Title (description) ECS Security Risk Analysis Report for the ECS Project

Documents Affected

215-CD-004-001, ECS DAAC Security Risk Analysis Report for the
ECS Project

Source Nos (RID, NCR, etc.) or Tech
Reference

AC-96-0038

RTM Change |:| Start New Baseline |:|

Problem Deliverable

Document was due on 12/29/95. Delay in development was due to lack of field technical support.

Proposed Solution
Submit document as afina deliverable to the customer.

Document processi
Manager prior to formal data transfer between DAAC sites.

Y n}g should be considered urgent, since the document isa supgort document for the Security
compliance review. The Security compliance review must be conducted by the

enter Automated Information

Impact Analysis:
Organizations Affected:

BOO |:| Contracts I:l

ESO |:|

FOS M&O

QA Rel. A Rel. B I:l Rel. IR1 I:I MRS I:I SMO I:I Subconts I:l
Other
Cost: None Small D Medium |:| Large D
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator John L. Sims, Jr. (Signed) J. Sims  2/7/96
Signature Date
Office  SMO Office Manager (Signed) R.E. Clinard 2/8/96
Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson (Signed) J.A. Guzek 2/23/96

Signature

Date

CMO01JU95
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